



COMMONWEALTH of VIRGINIA

Commonwealth Transportation Board

Shannon Valentine
Chairperson

1401 East Broad Street
Richmond, Virginia 23219

(804) 786-2701
Fax: (804) 786-2940

Agenda item # 16

RESOLUTION OF THE COMMONWEALTH TRANSPORTATION BOARD

July 21, 2021

MOTION

Made By: Mr. Malbon, Seconded By: Mr. Johnsen
Action: Motion carried, unanimously

Title: Authorization for the Commissioner of Highways to Enter Into and Execute the Standard Project Agreement with the Hampton Roads Transportation Accountability Commission for the Segment 3 Capital Improvements Tolling Infrastructure Project for the HREL Network

WHEREAS, the Virginia Department of Transportation (VDOT) has made briefings to the Commonwealth Transportation Board (CTB), Hampton Roads Transportation Accountability Commission (HRTAC), and Hampton Roads Transportation Planning Organization (HRTPO), demonstrating the operational benefits of the Hampton Roads Express Lane (HREL) Network providing for continuous HOT lanes travel on Interstate 64 in Hampton Roads between the interchange of Interstate 64 and Jefferson Avenue in Newport News and the interchange of Interstates 64, 264, and 664 in the Bowers Hill section of Chesapeake; and

WHEREAS, on May 21, 2020, the HRTPO identified and adopted the Regional Express Lanes Network, consistent with the HREL Network concept, “as a component of the Regional Priority Projects... identified by the HRTPO in its 2040 Long Range Transportation Plan to collectively provide the greatest impact on reducing congestion for the greatest number of citizens residing in Hampton Roads”, recommending the HRTAC pursue funding, development, and implementation for the network; and

WHEREAS, on May 28, 2020, HRTAC voted to endorse inclusion of the HREL Network in the FY21-FY26 Plan of Finance – Six Year Operating and Capital Program and at their June 18, 2020 meeting approved the HRTAC Debt Management Plan to fund the HREL Network; and

Resolution of the Board

Authorization for the Commissioner of Highways to Enter Into and Execute the Standard Project Agreement with the Hampton Roads Transportation Accountability Commission for the Segment 3 Capital Improvements Tolling Infrastructure Project for the HREL Network

July 21, 2021

Page Two

WHEREAS, the CTB and HRTAC developed and adopted the HREL Network concept of operation and VDOT, the CTB and HRTAC have entered into the Master Agreement for Development and Tolling of Hampton Roads Express Lanes Network (MTA), dated August 18, 2020, to address both development and tolling of the HREL Network; and

WHEREAS, pursuant to Article 3 of the MTA, “[a]t such time as the Parties are prepared to commence the design and construction of any element of the HREL Project, the Department and the Commission shall enter into a Standard Project Agreement for Funding and Administration, substantially in the form attached hereto as Exhibit 9, for such element (or sub-element), whereupon the Department shall procure all goods and services necessary to design and construct the applicable element of the HREL Project in accordance with (i) any and all applicable federal, state, and local laws and regulations, and (ii) all terms and conditions of the applicable Standard Project Agreement for Funding and Administration (each an “HREL SPA”), including all terms and conditions applicable to the Definitive Project Budget set forth therein”; and

WHEREAS, at the July 2021 CTB Workshop, the CTB was briefed on the following element of the HREL Project, the Segment 3 Capital Improvements – Tolling Infrastructure Project (UPC 118376); and

WHEREAS, VDOT and HRTAC have developed a SPA, consistent with the HREL SPA as set forth in the MTA, for the Segment 3 Capital Improvements – Tolling Infrastructure Project (UPC 118376), attached hereto as Exhibit A.

NOW THEREFORE BE IT RESOLVED, that the CTB hereby approves and authorizes the Commissioner of Highways to enter into and execute a SPA for the HREL Segment 3 Capital Improvements Tolling Infrastructure Project, substantially in the form set out in Exhibit A, with such modifications and changes as deemed necessary by the Commissioner.

####

**Standard Project Agreement for Funding and Administration
between
Hampton Roads Transportation Accountability Commission
and
Virginia Department of Transportation
(Hampton Roads Express Lanes Network Project Elements)**

HRTAC Project Title: Segment 3 (Capital Improvements – Tolling Infrastructure) Project

HRTAC Project Number: UPC 118376

This Standard Project Agreement for Funding and Administration (the “Agreement”) is made and executed in duplicate on this [●] day of [●], 2021, as between the Hampton Roads Transportation Accountability Commission (“HRTAC”) and the Virginia Department of Transportation (“VDOT”).

WITNESSETH

WHEREAS, Chapter 766 of the 2013 Acts of Assembly established the Hampton Roads Transportation Fund (the “HRTF”), and provides that moneys deposited in the HRTF are to be used solely for new construction projects on new or existing highways, bridges, and tunnels in the localities comprising Planning District 23;

WHEREAS, Chapter 678 of the 2014 Acts of Assembly (now codified in Section 33.2-2600 *et seq.* of the Code of Virginia, as amended) (the “HRTAC Act”) created HRTAC as a political subdivision of the Commonwealth of Virginia, and moved the responsibility to determine the projects that will be funded by the HRTF from the Hampton Roads Transportation Planning Organization to HRTAC;

WHEREAS, under Sections 33.2-2606 and 33.2-2607 of the Code of Virginia, HRTAC is also authorized to issue bonds and other evidences of debt, and to impose and collect certain tolls;

WHEREAS, under Chapter 703 of the 2020 Acts of Assembly (H1438)(the “HREL Tolling Legislation”), HRTAC is also authorized to impose and collect tolls in designated high-occupancy toll lanes on certain portions of Interstate 64;

WHEREAS, HRTAC is required to use all moneys that it receives, whether from the HRTF, bond proceeds, collections from any tolls imposed by HRTAC or otherwise (collectively, “HRTAC-Controlled Moneys”), for the benefit of those counties and cities that are embraced by HRTAC and in accordance with applicable law;

WHEREAS, VDOT is the Virginia state agency responsible for building, maintaining and operating the interstate, primary, and secondary state highway systems (“VDOT Highways”);

WHEREAS, in light of (i) VDOT's responsibilities with respect to VDOT Highways and HRTAC's responsibilities with respect to the application of the HRTAC-Controlled Moneys, and (ii) the determinations of VDOT and HRTAC to coordinate their efforts with respect to, among other things, the development, tolling, financing, procurement and delivery of the Hampton Roads Express Lanes Network Project (the "HREL Project"), VDOT and HRTAC entered into a Master Agreement for Development and Tolling of Hampton Roads Express Lanes Network dated August 18, 2020 (such agreement as thereafter amended and modified from time to time, the "Master Agreement");

WHEREAS, the Master Agreement contemplates that HRTAC may from time to time enter into Standard Project Agreements for Funding and Administration pursuant to which VDOT will procure all goods and services necessary to design and construct elements of the HREL Project;

WHEREAS, pursuant to the Master Agreement, the parties are prepared to have VDOT proceed with the services described on Appendix A in respect of the project set forth and described on Appendix A to this Agreement (the "Project");

WHEREAS, HRTAC has determined that the Project would benefit the cities and counties that are embraced by HRTAC, it otherwise satisfies the requirements of the HRTAC Act, and it is consistent with the HREL Tolling Legislation;

WHEREAS, VDOT agrees to administer and/or develop the Project in accordance with the budget (the "Project Budget") and cashflow and construction schedule (the "Project Schedule") set forth and described on Appendix B to this Agreement (this Agreement and its appendices may be amended from time to time by mutual agreement of the parties to address mutually agreed changes relating to, among other things, Project scope, design, funding and regulatory approvals);

WHEREAS, HRTAC desires to provide funding for the administration and/or development of the Project out of HRTAC-Controlled Moneys, subject to the terms, conditions and limitations set forth herein;

WHEREAS, the Commonwealth Transportation Board ("CTB") has the authority, pursuant to Section 33.2-214 of the Code of Virginia, to cause VDOT to enter into this Agreement and has authorized the Commissioner of Highways to enter into agreements with HRTAC for project administration and development purposes, and Section 33.2-2608 of the Code of Virginia authorizes HRTAC to enter into this Agreement;

WHEREAS, the CTB, by resolution passed on January 14, 2015, resolved that any agreement between VDOT and HRTAC for project services shall provide that overruns or other additional project costs shall be prorated between HRTAC and VDOT so that each party bears a proportionate share of the additional costs based on each party's percentage responsibility of the project budget;

WHEREAS, in order to permit HRTAC to meet its obligations under this Agreement and Appendix B, contemporaneously with the execution and delivery of this Agreement, VDOT and HRTAC have agreed to amend the Project Agreement for

Funding and Administration for the I-64 Hampton Roads Bridge-Tunnel Expansion Project dated April 2, 2019 (the “PAFA”), to ensure that all amounts paid by HRTAC under this Agreement will be treated as covered under the project budget set forth on Exhibit 3 to the PAFA through, specifically, the Commission-Supported Contingency Reserve (as defined in the PAFA); and

WHEREAS, HRTAC's governing body and the CTB have each authorized that their respective designee(s) execute this Agreement on their respective behalf(s) as evidenced by copies of each such entity's clerk's minutes or such other official authorizing documents which are appended hereto as Appendix E.

NOW THEREFORE, in consideration of the foregoing premises and the mutual promises, covenants, and agreements contained herein, the parties hereto agree as follows:

A. VDOT's Obligations

VDOT shall:

1. Complete or perform or cause to be completed or performed all work relating to the Project, as described in Appendix A, advancing such work diligently and ensuring that all work is completed in accordance with (i) any and all applicable federal, state, and local laws and regulations, and (ii) all terms and conditions of the Master Agreement and this Agreement, including, without limitation, the Project Budget and Project Schedule reflected in Appendix B, which Project Budget and Project Schedule (A) VDOT represents have been prepared in good faith, in accordance with the practices and procedures that VDOT uses for projects where the state or VDOT bears the cost of the project (including, without limitation, the practices used to price and budget services that may be internally sourced, such as Construction Engineering Inspection/CEI), and (B) the parties acknowledge may be amended pursuant to Section A.8 below or as follows:
 - (a) In the event that VDOT determines, after receipt of proposals or bids for any work related to the Project, that the cost of the contract for said work will result in a significant reduction in costs associated with a portion of the Project Budget reflected in Appendix B that is allocated to work covered by the contract, then VDOT shall notify HRTAC's Executive Director of the significant reduction in costs. For purposes of this Section A.1(a), HRTAC and VDOT agree that a “significant reduction in costs” shall mean a reduction in costs that has the effect of reducing, in Appendix B, (x) the costs for the particular portion of the Project Budget allocated to work covered by the contract by more than 20 percent or (y) the entire Project Budget either by more than 10 percent or \$10,000,000, whichever applies. In the event there is a significant reduction in costs, VDOT

and HRTAC will work reasonably and in good faith to amend Appendix B to fairly reflect the effect of the reduction (by way of example, if the Appendix B costs are to be paid initially from both HRTAC-Controlled Moneys and state or federal contributions, then the commitment of each funding source would be reduced by its proportionate share of the reduction in costs, which proportionate share will be based on the funding source's proportionate responsibility for the total budgeted costs before the reduction was realized) (for the avoidance of doubt, the amount by which a commitment is reduced shall be considered deobligated from the Project).

- (b) In the event that any federal or state funding not previously available for the Project becomes available for any portion of the Project Budget reflected in Appendix B, then VDOT and HRTAC will work reasonably and in good faith to amend Appendix B to fairly reflect the benefit of the additional funding (by way of example, if the Appendix B costs are to be paid initially from both HRTAC-Controlled Moneys and state contributions, but federal funding subsequently becomes available, then the respective commitments of HRTAC and the state would be reduced by each party's proportionate share of the additional funds, which proportionate share will be based on the party's proportionate responsibility for the total budgeted cost before the additional funding became available).
- (c) In the event that application is made for federal or state funding or loans not previously available for the Project, then VDOT will, to the extent within its reasonable control, provide reasonable support to such application and, if any such funding or loans are awarded or otherwise become available, take action to satisfy conditions and comply with requirements of such funding or loans, in each case as may be reasonably requested by HRTAC.

2. Without limiting the foregoing, VDOT shall:

- (a) Select contractors, contract with contractors, and administer and enforce contracts all in a manner that is consistent in all material respects with the policies, procedures and practices that VDOT uses where the state or VDOT bears the cost of a project; for example, VDOT shall use its customary policies, procedures and practices relating to requesting bids/proposals, negotiating/finalizing terms and conditions of contracts (using, where applicable, standard terms/forms), and monitoring and enforcing performance of contracts;

- (b) Not enter into any contract to perform the work related to the Project if (i) the cost of that contract would exceed the portion of the Project Budget reflected in Appendix B that is allocated to the work covered by that contract, (ii) the cost of that contract, when aggregated with the cost of all other contracts relating to the Project that have been, or are expected to be, entered into would exceed the Project Budget reflected in Appendix B, or (iii) the schedule in the contract for performing and paying for the work related to the Project would be materially different (whether accelerated or delayed) from the Project Schedule set forth in Appendix B; in addition, if the bids or proposals received for any portion of the Project are not qualitatively consistent with VDOT's standards for that work or quantitatively within VDOT's projections for that work, each as determined by VDOT in its good faith judgment, VDOT shall (i) undertake a new procurement, or (ii) recommend alternative measures to HRTAC, and seek HRTAC's advice and consent regarding pursuit of those alternative measures. If HRTAC grants its written consent to a modification to the Project Budget and/or Project Schedule in order to permit VDOT to enter into a contract to perform the work, VDOT and HRTAC will work reasonably and in good faith to amend Appendix B to reflect the modified Project Budget and Project Schedule.
 - (c) Involve HRTAC in any procurement consistent with the terms of the Master Agreement.
- 3. Perform or have performed in accordance with VDOT's standards for highways, bridges and tunnels (or that otherwise are applicable to the work under the Project) all design and engineering, all environmental work, and all right-of-way acquisition, construction, contract administration, testing services, inspection services, or capital asset acquisitions, as is required by this Agreement or that may be necessary for completion of the Project pursuant to the terms of this Agreement. If VDOT determines that a delay will more likely than not prevent the completion of a material phase of the Project (e.g., PE or ROW acquisition), or the entire Project, in accordance with the Project Schedule, VDOT shall notify HRTAC in writing and provide HRTAC with such information as HRTAC may reasonably request, including information pertaining to potential corrective measures and remedies against the contractor (if VDOT and HRTAC mutually develop a model notice for such purposes, VDOT's notice will follow the format of the model).
- 4. Not use any funds provided by HRTAC, including the funds specified on Appendix B, to pay any Project cost if, as applicable, the HRTAC Act or HREL Tolling Legislation does not permit such Project cost to be paid with HRTAC funds.

5. Recognize that, if the Project contains "multiple funding phases" (as such "multiple funding phases" are set out for the Project on Appendix A), for which HRTAC will provide funding for such multiple funding phases (as scheduled on Appendix B), HRTAC may not have sufficient cash flows to permit accelerated funding to VDOT and to advance the funding schedule for the Project. In any circumstance where VDOT seeks to advance the funding schedule for the Project, VDOT shall submit a written request to HRTAC's Executive Director explaining VDOT's reasons why HRTAC should authorize acceleration to the next funding phase. (As used in this Agreement, "Executive Director" shall mean HRTAC's Chairman if at any applicable time, HRTAC has not engaged a dedicated, full-time Executive Director.) HRTAC's Executive Director will thereafter review the circumstances underlying the request in conjunction with Appendix B and HRTAC's current and projected cash flow position and make a recommendation to HRTAC whether to authorize VDOT's requested accelerated funding. The foregoing shall not prohibit VDOT from providing its own funds to advance a future funding phase of the Project and from requesting reimbursement from HRTAC for having advance funded a future phase of the Project; however, VDOT further recognizes that HRTAC's reimbursement to VDOT for having advance funded a phase of the Project will be dependent upon HRTAC's cash flow position at the time such a request for reimbursement is submitted and may be dependent upon the extent to which the reimbursement of any such advanced funding is otherwise consistent with the terms of this Agreement, including Appendix B.
6.
 - (a) Permit (and assist) HRTAC's Executive Director to periodically update HRTAC's cash flow estimates for the Project with the objective toward keeping those estimates accurate throughout the performance of the Project. VDOT shall provide all available information reasonably required by HRTAC so as to ensure and facilitate accurate cash flow estimates and accurate updates to those cash flow estimates throughout the performance of the Project as described in Appendix B.
 - (b) Provide HRTAC's Executive Director with the monthly reports described on Appendix D.
7. Provide to HRTAC's Executive Director requests for payment consistent with Appendix C (and the most recently approved HRTAC cash flow estimates) that include (a) HRTAC's standard payment requisition(s), containing detailed summaries of actual project costs incurred with supporting documentation as determined by HRTAC, and (b) certifications that all such costs were incurred in the performance of work for the Project as authorized by this Agreement. Each payment requisition shall be in substantially the same form as set forth in Appendix C of this Agreement. If approved by HRTAC, VDOT can expect to receive payment within

twenty (20) days upon receipt by HRTAC. Approved payments may be made by means of electronic transfer of funds from HRTAC to or for the account of VDOT.

8. (a) Promptly notify HRTAC's Executive Director if VDOT determines that any additional, unbudgeted costs may be incurred to perform and complete the Project ("Additional Costs"), which notice shall include a description of the Additional Costs, an explanation of how they arose and the assumptions in the initial budget regarding those costs, and a detailed estimate of the Additional Costs. VDOT shall make recommendations regarding any curative actions that may be available relating to such Additional Costs, including any potential modification or reduction that may be made to the Project scope or design, or any other action, in order to stay within the initial budget for the Project. If the Additional Costs can be absorbed in the Project Budget by modifying or reducing the scope or design of the Project (or avoided by cancelling the Project or any portion thereof), HRTAC may, in its sole discretion, elect to (i) authorize VDOT to proceed with such modifications or reductions, (ii) authorize the Additional Costs (or if a combination of (i) and (ii) is feasible, HRTAC may elect such combination), or (iii) elect to cancel the Project or a portion thereof; provided, however, in any case, the respective obligations of VDOT and HRTAC, as modified by the elected alternative, shall be set forth in an amendment to this Agreement (VDOT and HRTAC shall work in good faith to finalize and execute such amendment). If the Additional Costs cannot be absorbed in the initial budget by modifying or reducing the scope or design of the Project (and HRTAC elects option (ii) above), then, subject to Section F below, such Additional Costs shall be paid from HRTAC-Controlled Moneys and state and federal funds prorated based on the respective proportionate share of HRTAC-Controlled Moneys and state and federal funds in the Project Budget. In the event that HRTAC elects to cancel the Project (or any portion thereof) pursuant to this Section A.8(a)(iii), (A) all compensation due and owing to any and all contractors for work on the Project that has been completed at the time of cancellation, shall be paid in accord with Appendix B, and (B) subject to Section F, all reasonable costs associated with the cancellation due and owing to said contractors pursuant to the terms of the contracts with the contractors, which terms shall be consistent with VDOT's standard contract terms relating to contract cancellation and termination, (the "Breakage Compensation"), shall be paid with HRTAC-Controlled Moneys, unless VDOT and HRTAC mutually determine that cancellation of the Project is necessary or warranted, in which case, the Breakage Compensation shall be paid from HRTAC-Controlled Moneys and state and federal funds prorated based on

the respective proportionate share of HRTAC-Controlled Moneys and state and federal funds in the Project Budget.

- (b) VDOT shall not include in any contract with a contractor working on the Project any term, condition or remedy in respect of Additional Costs that is more favorable to the contractor than the terms, conditions or remedies VDOT includes in standard contracts where the state or VDOT bears the cost of the project.
 - (c) The Additional Costs may include costs incurred by VDOT as a result of contractor claims relating to the Project made pursuant to the VDOT Roads and Bridge Specifications and §§ 33.2-1101 through 33.2-1105 of the Code, as amended. VDOT shall promptly notify HRTAC if any such claims are made or VDOT receives a notice of intent to file a claim or other written communication from a contractor relating to a claim or contractual dispute that could result in increased contract costs, and whether in each such case the claimed amount is expected to become, or result in, Additional Costs (and the estimate thereof) or is expected to have a material adverse effect on the contingency reserves established as part of the Project Budget (and the estimated effect thereon). VDOT shall be responsible to handle all such claims and notices of intent, but VDOT may not settle any claim or notice of intent to file a claim and thereafter submit it as an Additional Cost pursuant to Section A.8(a) unless the settlement has been approved by HRTAC. Funding for the settlement will be prorated based on the respective proportionate share of the HRTAC-Controlled Moneys and state and federal funds in the Project Budget. Should the claim not be settled, any final judgment from a court of competent jurisdiction shall be paid in accordance with the proration rule set forth in the preceding sentence.
 - (d) Notwithstanding anything to the contrary set forth herein, if any additional cost (including, without limitation, any additional cost relating to a contractor claim described in Section A.8(c) above) arises out of or results from VDOT's negligence, breach of contract, willful misconduct or violation of law ("VDOT Fault"), HRTAC shall not be responsible for such additional costs. Any notice provided by VDOT to HRTAC pursuant to Section A.8(c) above shall be accompanied by a certification from VDOT that it has determined in good faith that any Additional Costs do not arise out of or result from VDOT Fault.
9. Release or return any unexpended funds to HRTAC no later than 90 days after final payment has been made in respect of the Project.

10. Maintain complete and accurate financial records relative to the Project for all time periods as may be required by the Virginia Public Records Act and by all other applicable state or federal records retention laws or regulations.
11. Maintain all original conceptual drawings and renderings, architectural and engineering plans, site plans, inspection records, testing records, and as built drawings for the Project for the time periods required by the Virginia Public Records Act and any other applicable records retention laws or regulations.
12. Reimburse HRTAC (or such other entity as may have provided funds) for all funds provided by HRTAC (or on behalf of HRTAC) and, to the extent applicable and permitted by law, with interest earned at the rate earned by HRTAC, (a) that VDOT misapplied, used or requisitioned in contravention of the HRTAC Act or any other applicable law, or any term or condition of this Agreement or (b) the expenditure of which arose out of VDOT Fault.
13. Be solely responsible for the administration and/or development of the Project and all engagements, commitments and agreements with contractors (and, without limiting the foregoing, shall ensure that such engagements, commitments and agreements contain all terms that, pursuant to the Master Agreement or this Agreement, are required to be included therein). VDOT shall ensure that VDOT's contractors maintain surety bonds and insurance in amounts and with coverages that VDOT requires under its Road and Bridge Specifications for all work to be performed for the Project, and name HRTAC and its members, officers, employees and, if applicable, any HRTAC lender and any bond trustee, as additional insureds on any such insurance policy, and present HRTAC with satisfactory evidence thereof before any work on the Project commences.
14. If in connection with the work VDOT engages outside legal counsel approved by the Attorney General (as opposed to utilizing the services of the Office of the Attorney General), VDOT will give HRTAC notice of the engagement so as to ensure that no conflict of interest may arise from any such representation (VDOT also shall ensure that such engagements are consistent with the practices and terms that VDOT uses where it is solely responsible for project costs).
15. Subject to and consistent with the requirements of Section E of this Agreement, upon final payment to all contractors for the Project, if the Project is or is part of a VDOT Highway, VDOT will use the Project (a) for its intended purposes for the duration of the Project's useful life, and (b) in accordance with, and subject to, the terms of the Master Agreement (including, without limitation, the license granted to HRTAC pursuant to Section 3.08(b) thereof). If the Project is or is part of a VDOT Highway, VDOT shall be responsible to operate and/or maintain the Project (which

duty and obligation excludes the Tolling O&M Duties, as defined in the Master Agreement, except as otherwise provided in the Master Agreement or in any other contract between VDOT and HRTAC under which VDOT is responsible to perform such duties as a contractor to HRTAC) after its completion (including responsibility to correct any defects or to cause any defects to be corrected)(and, without limiting the foregoing, shall perform its operations and maintenance obligations in accordance with the terms of the Master Agreement), and, except as and to the extent provided under the Master Agreement (with respect to Tolling O&M Duties), under no circumstances will HRTAC have any responsibility or obligation to operate and/or maintain the Project (or correct defects with respect to the Project).

16. Comply with all applicable federal, state and local laws and regulations, including without limitation requirements of the Virginia Public Procurement Act.
17. Recognize that VDOT or its contractors are solely responsible for obtaining, and shall obtain, all permits, permissions and approvals necessary to construct and/or operate the Project, including, but not limited to, obtaining all required VDOT and local land use permits, zoning approvals, environmental permits, and regulatory approvals.
18. Recognize that if the Project is being funded, in whole or in part, with federal and/or state funds (in addition to HRTAC-Controlled Moneys), that VDOT shall (a) take any and all necessary actions to satisfy any conditions to such additional federal and/or state funding (provided that such actions are within the control of VDOT) and to enforce any commitments made in connection therewith, (b) comply with all applicable federal and Commonwealth funding requirements within the control or purview of VDOT, and (c) include in its contracts with contractors provisions that permit such contracts to be terminated, without penalty, if the funding is rescinded or otherwise becomes unavailable (for clarification, a provision shall not be deemed to include a penalty solely as a result of terms that require payment of compensation due and owing at the time of cancellation and reasonable costs associated with cancellation provided that such costs are consistent with costs paid pursuant to VDOT's standard contract terms relating to contract cancellation and termination). VDOT acknowledges and agrees that if funding from such an additional federal or state source is rescinded or otherwise becomes unavailable HRTAC (i) shall not be responsible for any amount in excess of its commitment set forth on Appendix B, and (ii) may (A) replace said reduced funding with HRTAC Controlled-Moneys or (B) may request VDOT to immediately suspend or discontinue all work relating to the Project, provided if HRTAC requests suspension HRTAC shall be responsible for the costs reasonably incurred in connection with such suspension. Should HRTAC not replace the reduced funding or request

VDOT to suspend or discontinue work, VDOT may reduce the Project scope or take any other actions needed to reduce the Project costs to the Project Budget.

19. Provide a certification to HRTAC no later than 90 days after final payment for the Project that VDOT adhered to all applicable laws and regulations and all requirements of this Agreement.
20. Notify HRTAC if VDOT determines that a delay will more likely than not prevent the timely completion of a material phase of the Project, including information regarding potential corrective measures and remedies against the contractor.
21. With respect to modifications to any agreement with a contractor, concede to HRTAC any resulting savings, if HRTAC-Controlled Moneys are funding 100% of the applicable work, or if the cost savings relate to work funded with HRTAC-Controlled Moneys and state and/or federal funds, concede such savings to such parties *pro rata*, based on the respective proportionate share of HRTAC-Controlled Moneys and state and federal funds in the Project Budget for such work.
22. Include in any agreement with a contractor an assessment of liquidated damages in accordance with the Master Agreement if either substantial completion or final acceptance is not achieved by the applicable deadline. Unless otherwise agreed by the parties acting reasonably, any liquidated damages (as well as other damages paid by a contractor, insurance proceeds, or recoveries from third parties) received by VDOT in respect of the Project shall be administered in accordance with the terms of the Master Agreement.
23. Terminate any agreement with a contractor upon the written request of HRTAC if (a) VDOT has failed to exercise the right to terminate such agreement for cause, but only (i) if such failure is reasonably expected to have a material adverse effect on HRTAC and (ii) following consultation between HRTAC and VDOT regarding the reasons, if any, for VDOT's failure to exercise such right; or (b) HRTAC determines in good faith that HRTAC has suffered a material adverse change in its ability to satisfy its obligations under this Agreement and it is in HRTAC's best interests for VDOT to terminate the contractor's agreement for convenience.

B. HRTAC's Obligations

HRTAC shall:

1. Subject to the limitations as to amounts set forth in Appendix B (and subject to Section F of this Agreement), provide to VDOT the funding authorized by HRTAC for the Project, on a reimbursement basis as set

forth in this Agreement and as specified in Appendix B to this Agreement or the most updated amendment thereto, as approved by HRTAC.

2. Assign a person to serve as a Program Coordinator for the Project, who will be responsible for review of the Project on behalf of HRTAC for purposes of ensuring it is being completed in compliance with this Agreement and all HRTAC requirements. (In the absence of an assigned person, HRTAC's Executive Director shall serve as the Program Coordinator.) HRTAC's Program Coordinator will be responsible for overseeing, managing, reviewing, and processing, in consultation with HRTAC's Executive Director and its Chief Financial Officer ("CFO"), all payment requisitions submitted by VDOT for the Project. HRTAC's Program Coordinator will have no independent authority to direct changes or make additions, modifications, or revisions to the scope of the Project as set forth on Appendix A or to the Project Budget and Project Schedule as set forth on Appendix B.
3. Route to HRTAC's assigned Program Coordinator all VDOT payment requisitions and the summaries of actual costs submitted to HRTAC for the Project. After submission to HRTAC, HRTAC's Program Coordinator will conduct an initial review of all payment requisitions and supporting documentation for the Project in order to determine the submission's legal and documentary sufficiency. HRTAC's Program Coordinator will then make a recommendation to the HRTAC's CFO and Executive Director whether to authorize payment, refuse payment, or seek additional information from VDOT. If the payment requisition is sufficient as submitted, payment will be made within twenty (20) days from receipt. If the payment requisition is, in HRTAC's reasonable judgment, deemed insufficient, within twenty (20) days from receipt, HRTAC's Program Coordinator will notify VDOT in writing and set forth the reasons why the payment requisition was declined or why and what specific additional information is needed in order to authorize the payment request. Payment will be withheld until all deficiencies identified by HRTAC have been corrected to HRTAC's reasonable satisfaction. Under no circumstances will HRTAC authorize payment for any work performed by or on behalf of VDOT that is not in conformity with the requirements of the HRTAC Act or this Agreement.
4. Route all of VDOT's accelerated or supplemental requests for funding from HRTAC under Sections A.5 and A.8, respectively, of this Agreement to HRTAC's Executive Director. HRTAC's Executive Director will initially review those requests and all supporting documentation with HRTAC's CFO. After such initial review, HRTAC's Executive Director will make a recommendation to HRTAC's Finance Committee for its independent consideration and review. HRTAC's Finance Committee will thereafter make a recommendation on any such request to HRTAC for final determination by HRTAC.

5. Conduct periodic compliance reviews scheduled in advance for the Project so as to determine whether the work being performed remains within the scope of this Agreement, the HRTAC Act and other applicable law. Such compliance reviews may entail (i) review of VDOT's financial records for the Project, (ii) on-Project site inspections and (iii) review of a contractor's books and records in relation to the Project to the extent VDOT has access thereto.
6. Acknowledge that if, as a result of HRTAC's review of any payment requisition or of any HRTAC compliance review, HRTAC staff determines that VDOT is required under Section A.12 of this Agreement to reimburse funds to HRTAC, HRTAC staff will promptly advise HRTAC's Executive Director and will advise VDOT's designated representative in writing. VDOT will thereafter have thirty (30) days to respond in writing to HRTAC's initial findings. HRTAC's staff will review VDOT's response and make a recommendation to HRTAC's Finance Committee. HRTAC's Finance Committee will thereafter conduct its own review of all submissions and make a recommendation to HRTAC. If HRTAC makes a final determination that VDOT is required under Section A.12 of this Agreement to reimburse funds to HRTAC, the parties should engage in dispute resolution as provided in Section D of this Agreement. Pending final resolution of the matter, HRTAC will withhold further funding on the Project. Nothing herein shall, however, be construed as denying, restricting or limiting the pursuit of either party's legal rights or available legal remedies.
7. Upon making final payment to VDOT for the Project, retain copies of all contracts, financial records, design, construction, and as-built project drawings and plans, if any, developed pursuant to or in association with the Project for the time periods required by the Virginia Public Records Act and as may be required by other applicable records retention laws and regulations.
8. Be the sole determinant of the amount and source of HRTAC funds to be provided and allocated to the Project and the amounts of any HRTAC funds to be provided in excess of the amounts specified in Appendix B.
9. Have no obligation to pay or reimburse VDOT for any cost (including, without limitation, compensation paid or payable to any contractor) arising out of VDOT Fault.

C. Term

1. This Agreement shall (i) be effective upon adoption and execution by both parties and (ii) unless terminated earlier in accordance with its terms, expire ninety (90) days after the date on which VDOT makes final payment

to Project contractor(s) and all contractor claims have been resolved or are barred.

2. VDOT may terminate this Agreement, for cause, in the event of a material breach by HRTAC of this Agreement. If so terminated, HRTAC shall pay for all Project costs incurred in accordance with the terms of this Agreement through the date of termination and all reasonable costs incurred by VDOT to terminate all Project-related contracts. The Virginia General Assembly's failure to appropriate funds to HRTAC as described in Section F of this Agreement and/or repeal or amendment of the legislation establishing the HRTF or HRTAC's powers shall not be considered material breaches of this Agreement by HRTAC if such failure to appropriate or such repeal or amendment eliminates funds in the HRTF to be used for the Project or renders HRTAC without legal authority to provide funding for the Project. Before initiating any proceedings to terminate under this Section, VDOT shall give HRTAC sixty (60) days written notice of any claimed material breach of this Agreement and the reasons for termination; thereby allowing HRTAC an opportunity to investigate and cure any such alleged breach.
3. HRTAC may terminate this Agreement, for cause, resulting from VDOT's material breach of this Agreement. If so terminated, VDOT shall refund to HRTAC all funds HRTAC provided to VDOT for the Project and, to the extent permitted by law, with interest earned at the rate earned by HRTAC. Before initiating any proceedings to terminate under this Section, HRTAC shall give VDOT sixty (60) days' written notice of any claimed material breach of this Agreement and the reasons for termination; thereby allowing VDOT an opportunity to investigate and cure any such alleged breach. Prior to termination, if VDOT has substantially completed the Project or a portion that is severable (meaning it is subject to independent use), VDOT may request that HRTAC excuse VDOT from refunding funds paid in respect of the substantially completed Project or portion, and HRTAC may, in its sole discretion, excuse VDOT from refunding all or a portion of the funds HRTAC provided to VDOT for the substantially completed Project or portion thereof. No such request to be excused from refunding will be allowed (a) where VDOT has either misused or misapplied HRTAC funds in contravention of this Agreement or applicable law, or (b) without the prior written consent of any lender to HRTAC, if the terms of HRTAC's loan agreement with such lender require such consent.
4. Upon (a) expiration or earlier termination of this Agreement and (b) payment of all eligible expenses as set forth in Section C.3 above, VDOT will release or return to HRTAC all unexpended HRTAC funds and, to the extent permitted by law, with interest earned at the rate earned by HRTAC, no later than sixty (60) days after the date of such expiration or earlier termination.

D. Dispute

In the event of a dispute under this Agreement, the parties agree to meet and confer promptly in order to ascertain if the dispute can be resolved informally without the need of a third party or judicial intervention. HRTAC's Executive Director and the Commissioner shall be authorized to conduct negotiations on behalf of their respective entities. If a resolution of the dispute is reached via a meet and confer dispute resolution method, it shall be presented to HRTAC and to the Commissioner for formal confirmation and approval. If no satisfactory resolution can be reached via the meet and confer method, either party is free to pursue whatever remedies it may have at law or in equity, including all judicial remedies. The foregoing dispute resolution method shall not bar either party's right to seek equitable relief on an emergency basis. Neither party will seek or accept an award of attorneys' fees or costs incurred in connection with resolution of a dispute.

E. HRTAC's Interest in Project Assets

VDOT agrees to use the real property and appurtenances and fixtures thereto, capital assets, equipment and all other transportation facilities that are part of the Project and funded by HRTAC under this Agreement ("Assets") for the designated transportation purposes of the Project, in accordance with applicable law throughout the useful life of each such Asset, and in accordance with, and subject to, the terms of the Master Agreement (including, without limitation, the license granted to HRTAC pursuant to Section 3.08(b) thereof). If VDOT intends to sell, convey, or dispose any Asset funded with HRTAC funds or intends to use any Asset for a purpose inconsistent with this Agreement or the Master Agreement, VDOT shall notify HRTAC's Executive Director in writing of any such intent before further action is taken by VDOT in furtherance thereof. Upon receiving notification from VDOT, HRTAC's Executive Director shall notify HRTAC of VDOT's intended action(s). The parties shall, thereafter, meet and confer to discuss what measures need to be taken regarding VDOT's proposed sale, conveyance, disposition, or use of any such Asset(s) so as to ensure compliance with all applicable requirements and terms of the HRTAC Act and the Master Agreement (without limiting the foregoing, VDOT acknowledges that (i) under the HRTAC Act and applicable law, HRTAC is vested with the right to impose and collect tolls on facilities constructed by the Commission and holds a license to, among other things, use the tolling infrastructure and system), and (ii) under the HREL Tolling Legislation, HRTAC is vested with the right to impose and collect tolls on the portion of the HREL Project facility that has been designated by the CTB for use as high-occupancy toll lanes). All recommendations and/or proposed remedial actions developed by the parties' designated representatives during the meet and confer process shall be formally presented to HRTAC and the Commissioner for their respective approval.

F. Appropriations Requirements

1. Nothing herein shall require or obligate HRTAC to commit or obligate funds to the Project beyond those funds that have been duly authorized and appropriated by its governing body for the Project.
2. The parties acknowledge that all funding provided by HRTAC pursuant to the HRTAC Act is subject to appropriation by the Virginia General Assembly. The parties further acknowledge that: (i) the moneys allocated to the HRTF pursuant to applicable provisions of the Code of Virginia and any other moneys that the General Assembly appropriates for deposit into the HRTF are subject to appropriation by the General Assembly and (ii) HRTAC's obligations under this Agreement are subject to such moneys being appropriated to the HRTF by the General Assembly.
3. The parties agree that VDOT's obligations under this Agreement are subject to funds being appropriated by the General Assembly and allocated by the Commonwealth Transportation Board and otherwise legally available to VDOT for HRTAC projects.
4. Should VDOT be required to provide additional funds in order to proceed or complete the funding necessary for the Project, VDOT shall certify to HRTAC that such additional funds have been allocated and authorized by the CTB and/or appropriated by the Virginia General Assembly as may be applicable or have been obtained through another independent, lawful source.

G. Representations and Warranties

1. VDOT hereby represents and warrants to HRTAC as of the date of this Agreement as follows:
 - (a) VDOT is an agency of the Commonwealth of Virginia, and it has full power, right, and authority to execute, deliver, and perform its obligations under, in accordance with, and subject to the terms and conditions of this Agreement;
 - (b) VDOT has taken or caused to be taken all requisite action to authorize the execution and delivery of, and the performance of its obligations under, this Agreement, and each person executing this Agreement on behalf of VDOT has been duly authorized to execute and deliver it on behalf of VDOT;
 - (c) the execution and delivery by VDOT of this Agreement, and the performance of its obligations hereunder, will not conflict with, and will not result, at the time of execution, in a default under or violation of, (i) any other agreements or instruments to which it is a party or by which it is bound or (ii) to its knowledge, any law, where

such violation will have a material adverse effect on the ability of VDOT to perform its obligations under this Agreement;

- (d) this Agreement has been duly authorized, executed, and delivered by VDOT and constitutes a valid and legally binding obligation of VDOT, enforceable against it in accordance with the terms hereof, subject to (i) bankruptcy, insolvency, reorganization, moratorium and other laws affecting the rights of creditors generally, (ii) principles of equity, whether considered at law or in equity, and (iii) sovereign immunity under the law of the Commonwealth of Virginia; *provided, however,* that, for the avoidance of doubt, sovereign immunity shall not bar an action to enforce a claim based on a breach of this Agreement presented in accordance with the law of the Commonwealth of Virginia; and
- (e) there is no action, suit, proceeding, investigation, or litigation pending and served on VDOT which challenges VDOT's authority to execute, deliver or perform, or the validity or enforceability of, this Agreement, or which challenges the authority of the VDOT official executing this Agreement, and VDOT has disclosed to HRTAC any pending and unserved or threatened action, suit, proceeding, investigation, or litigation with respect to such matters of which VDOT is aware.

2. HRTAC hereby represents and warrants to VDOT as of the date of this Agreement as follows:

- (a) HRTAC is a body politic and a political subdivision of the Commonwealth of Virginia, and it has full power, right, and authority to execute, deliver, and perform its obligations under, in accordance with, and subject to the terms and conditions of this Agreement;
- (b) HRTAC has taken or caused to be taken all requisite action to authorize the execution and delivery of, and the performance of its obligations under, this Agreement, and each person executing this Agreement on behalf of HRTAC has been duly authorized to execute and deliver it on behalf of HRTAC;
- (c) the execution and delivery by HRTAC of this Agreement, and the performance of its obligations hereunder, will not conflict with, and will not result, at the time of execution, in a default under or violation of, (i) any other agreements or instruments to which it is a party or by which it is bound or (ii) to its knowledge, any law, where such violation will have a material adverse effect on the ability of HRTAC to perform its obligations under this Agreement;

- (d) this Agreement has been duly authorized, executed, and delivered by HRTAC and constitutes a valid and legally binding obligation of HRTAC, enforceable against it in accordance with the terms hereof, subject to (i) bankruptcy, insolvency, reorganization, moratorium and other laws affecting the rights of creditors generally, (ii) principles of equity, whether considered at law or in equity, and (iii) sovereign immunity under the law of the Commonwealth of Virginia; *provided, however*, that, for the avoidance of doubt, sovereign immunity shall not bar an action to enforce a claim based on a breach of this Agreement presented in accordance with the law of the Commonwealth of Virginia; and
- (e) there is no action, suit, proceeding, investigation, or litigation pending and served on HRTAC which challenges HRTAC's authority to execute, deliver or perform, or the validity or enforceability of, this Agreement, or which challenges the authority of the HRTAC official executing this Agreement, and HRTAC has disclosed to VDOT any pending and unserved or threatened action, suit, proceeding, investigation, or litigation with respect to such matters of which HRTAC is aware.

H. Tax Covenants for Bond-Funded Projects

VDOT shall comply in all material respects with the Tax Covenants for Bond-Funded Projects set forth in Appendix F (*Tax Covenants for Bond-Funded Projects*).

I. Notices

All notices under this Agreement to either party shall be in writing and forwarded to the other party by U.S. mail, care of the following authorized representatives:

- 1) to: HRTAC, to the attention of its Executive Director and Chairman;
723 Woodlake Drive
Chesapeake, VA 23320
- 2) to: VDOT, to the attention of:
Commissioner, Virginia Department of Transportation
1401 East Broad Street
Richmond, VA 23219

J. Assignment

This Agreement shall not be assigned by either party unless express written consent is given by the other party.

K. Modification or Amendment

(a) This Agreement may not be modified or amended, except pursuant a written agreement that is duly authorized, executed and delivered by both parties.

(b) If HRTAC is able to obtain a source of funding for the Project that would reduce or replace the amount of HRTAC-Controlled Moneys expended on the Project, VDOT and HRTAC will work in good faith to amend this Agreement so it takes into account that other funding.

(c) VDOT and HRTAC will work in good faith to adopt such amendments to this Agreement as VDOT and HRTAC may mutually agree are necessary and desirable in connection with any bond financing.

L. No Personal Liability or Creation of Third Party Rights

This Agreement shall not be construed as creating any personal liability on the part of any officer, member, employee, or agent of the parties; nor shall it be construed as giving any rights or benefits to anyone other than the parties hereto.

M. No Agency

VDOT represents that it is not acting as a partner or agent of HRTAC; and nothing in this Agreement shall be construed as making any party a partner or agent with any other party.

N. Sovereign Immunity

This Agreement shall not be construed as a waiver of either party's sovereign immunity rights.

O. Incorporation of Recitals and Appendices

The recitals and Appendices to this Agreement are hereby incorporated into this Agreement and are expressly made a part hereof. The parties to this Agreement acknowledge and agree that the recitals are true and correct.

P. Mutual Preparation and Fair Meaning

The parties acknowledge that this Agreement has been prepared on behalf of all parties thereto and shall be construed in accordance with its fair meaning and not strictly construed for or against either party.

Q. Governing Law

This Agreement is governed by the laws of the Commonwealth of Virginia.

Q. Survival

The following provisions shall survive the expiration or earlier termination of this Agreement: Sections A.4, A.9, A.12, A.15, A.17, A.19, A.22, B.5 and B.7, and Sections C through Q.

[Signature page follows]

IN WITNESS WHEREOF, each party hereto has caused this Agreement to be executed as of the day, month, and year first herein written by their duly authorized representatives.

Hampton Roads Transportation Accountability Commission

By: _____

Name: _____

Title: _____

Date: _____

Virginia Department of Transportation

By: _____

Name: _____

Title: _____

Date: _____

APPENDIX A

HAMPTON ROADS EXPRESS LANES NETWORK PROJECT ELEMENTS

SEGMENT 3 (CAPITAL IMPROVEMENTS – TOLLING INFRASTRUCTURE)
PROJECT

Scope: The Segment 3 (Capital Improvements – Tolling Infrastructure) to be performed under this Agreement includes providing the tolling infrastructure construction for Segment 3 of the Hampton Roads Express Lane Network. The Segment 3 project, which is approximately 10 miles in length, is located along I-64 in the Cities of Hampton and of Norfolk from approximately 900 feet west of Mallory Street to approximately 800 feet east of Patrol Road. No additional right of way is anticipated. This project will have minimal utility relocations. The proposed design includes tolling traffic management structures, equipment, generators and cabinets, power and communications services, advisory and confirmation dynamic message sign (DMS) structures and sign panels with overhead support structures.

The tasks to be completed include but are not limited to the following:

Survey, subsurface utility designation, scoping plan development, risk analysis & matrix, tolling infrastructure and equipment, generators and cabinets, power and communications services, advisory and confirmation DMS structures and sign panels with overhead support structures, scoping level cost estimate & schedule refinements, public information meetings, City of Norfolk bi-weekly meetings, HRBT/HREL coordination meetings, civic league information meetings, other information meetings as requested, NEPA Categorical Exclusion investigation and documentation, preliminary and final design and plan development, final quantity and cost estimate, LRTP inclusion coordination, TIP/STIP inclusion coordination, construction advertisement and construction.

APPENDIX B

HAMPTON ROADS EXPRESS LANES NETWORK ELEMENTS

SEGMENT 3 (CAPITAL IMPROVEMENTS – TOLLING INFRASTRUCTURE) PROJECT

PROJECT BUDGET AND PROJECT SCHEDULE

Project Budget: SEGMENT 3 (CAPITAL IMPROVEMENTS – TOLLING INFRASTRUCTURE) PROJECT:

Preliminary Engineering	\$1,361,556
Right of Way (RW)	\$0
Construction (CN)	\$17,427,918
<hr/>	<hr/>
Total Cost	\$18,789,474

The estimated cost of Segment 3 Capital Improvements – Tolling Infrastructure, as shown in Appendix B, utilizes the anticipated synergies by aligning with a corridor-wide tolling solutions of other segments of the Hampton Roads Express Lanes Network (Segments 1, 4A, 4B, and 4C). The estimated cost shown above does not include Tolling System Integration cost for Segment 3, which will be reflected in a separate Standard Project Agreement for the Tolling System Integration of the entire HREL Network.

The work associated with this Standard Project Agreement for the Segment 3 (Capital Improvements – Tolling Infrastructure) project will complete the installation of Tolling Infrastructure to support tolling operations on Interstate 64 from Mallory Street in Hampton to the Interstate 564 Interchange in Norfolk.

These tasks include but are not limited to the following:

Survey, subsurface utility designation, scoping plan development, risk analysis & matrix, tolling infrastructure and equipment, generators and cabinets, power and communications services, advisory and confirmation DMS structures and sign panels with overhead support structures, scoping level cost estimate & schedule refinements, public information meetings, City of Norfolk bi-weekly meetings, HRBT/HREL coordination meetings, civic league information meetings, other information meetings as requested, NEPA Categorical Exclusion investigation and documentation, preliminary and final design and plan development, final quantity and cost estimate, LRTP inclusion coordination, TIP/STIP inclusion coordination, construction advertisement and construction.

Project Schedule: SEGMENT 3 (CAPITAL IMPROVEMENTS – TOLLING INFRASTRUCTURE) PROJECT (all dates are estimates):

- **Preliminary Engineering (PE):**
 - PE Start: May 2021
 - PE End: October 2022
- **Construction (CN):**
 - CN Start: October 2022
 - CN End: March 2025*
- **Tolling System Integration (TSI):**
 - TSI Start: September 2024*
 - TSI End: March 2025

**Tolling System Integration cost is not included in this agreement. Although Segment 3 construction is anticipated to be completed by September 2024, an additional 6 months have been added to account for construction related close out and payment of invoices (i.e. March 2025). The Tolling System Integration is anticipated to commence in September 2024, based on early construction completion date assumptions of the HRBT project, and expected to be completed by Toll Day 1. It should be noted that additional testing of the tolling system may go beyond Toll Day 1 as Segment 3 begins to operate.*

APPENDIX C

FORM OF PAYMENT REQUISITION

HRTAC Project Title and Number: Hampton Roads Express Lanes Network Elements, Segment 3 (Capital Improvements – Tolling Infrastructure) Project - UPC 118376

Project Scope/Services Description: The work associated with this Standard Project Agreement for the Segment 3 (Capital Improvements – Tolling Infrastructure) project will complete the installation of Tolling Infrastructure to support tolling operations on Interstate 64 from Settlers Landing Road in Hampton to the Interstate 564 Interchange in Norfolk.

Draw Request Number: _____

Date: _____, 20__

Hampton Roads Transportation Accountability Commission
723 Woodlake Drive
Chesapeake, VA 23320

Attention _____, Program Coordinator:

This requisition is submitted in connection with the Standard Project Agreement for Funding and Administration for the project services noted above and dated _____, 20__ (the "Agreement") between the Hampton Roads Transportation Accountability Commission ("HRTAC") and the Virginia Department of Transportation ("VDOT"). VDOT hereby requests \$_____ of HRTAC funds, to pay the costs of the project services described and set forth in Appendices A and B of the Agreement ("Project Services") and in accordance with the Agreement. Also included are copies of each invoice relating to the items for which this requisition is requested.

The undersigned certifies (i) the amounts included within this requisition will be applied solely and exclusively for the payment or the reimbursement of VDOT's costs of the Project Services, (ii) VDOT is responsible for payment to vendors/contractors, (iii) VDOT is not in breach or default with respect to any of its obligations under the Agreement, including without limitation (but only if applicable) the tax covenants set forth in another Appendix to the Agreement, (iv) the representations and warranties made by VDOT in the Agreement are true and correct as of the date of this Requisition and (v) to the knowledge of VDOT, no condition exists under the Agreement that would allow HRTAC to withhold the requested advance.

VIRGINIA DEPARTMENT OF TRANSPORTATION

By: _____
Name: _____
Title: _____

Recommended For Payment

By: _____
Name: _____
Title: HRTAC Program Coordinator

DETAILED PAYGO REQUEST

Draw Request Number: _____
HRTAC Project Number: UPC 118376

Request Date: _____
Project Title: HRELN Segment 3

Cost Category	HRTAC Approved Project Costs	Total PayGo Requests Previously Received	PayGo Requisition Amount this Period	Remaining PAYGO Project Budget (Calculation)
Project Starting Balance	\$1,361,556			\$ -
Design Work/ Engineering	\$1,361,556	\$ -	\$ -	\$ -
Engineering	-	-	-	\$ -
Environmental Work	-	-	-	\$ -
Right-of-Way Work	-	-	-	\$ -
Construction	\$17,427,918	-	-	\$ -
Contract Administration	-	-	-	\$ -
Testing Services	-	-	-	\$ -
Inspection Services	-	-	-	\$ -
Capital Asset Acquisitions	-	-	-	\$ -
Other (please explain)	-	-	-	\$ -
TOTALS	\$18,789,474	\$ -	\$ -	\$ -

LISTING OF ATTACHED INVOICES

Vendor/Contractor Name	Item Number	Invoice Number	Cost Category	Amount
	1			\$ -
	2			-
	3			-
	4			-
	5			-
	6			-
	7			-
	8			-
	9			-
	10			-
	11			-
	12			-
Requisition Amount				\$ -

Instructions

1. Column B-Please list approved PayGo Project Cost per category.
2. Column C-Please list Total PayGo Amounts per Category Previously Reimbursed by HRTAC
3. Column D- Please list invoice amounts summarized by Category from the Listing of Attached Invoices
4. Column E - Is a calculation of the Remaining PAYGO Budget per Category

Instructions-Listing of Attached Invoices: (please list each invoice separately)

1. Column A- Please list the name as it appears on the Invoice
2. Column B- Please manually number the invoices attached with the corresponding Item number in this schedule.
3. Column C- Please list the invoice number as it appears on the Invoice
4. Column D- Please list the appropriate Cost Category based on the Project Category breakout above
5. Column E- Please enter the dollar amount listed on the invoice.
6. The calculated Requisition Amount should equal the total in Column D in the Schedule above.

APPENDIX D

REPORTS TO BE PROVIDED BY VDOT

1) Monthly Project Expenditure Report which lists, by category of expense (*e.g.*, engineering, ROW, utility relocations, construction), (a) information regarding expenditures to date against the budget, both monthly and for the life of the project, and a statement of the percent completed; and (b) such other information as VDOT customarily provides with monthly expenditure reports.

2) Monthly Project Report which provides (a) an overview of progress on major project tasks; (b) information regarding the budget (such as, the baseline planned forecast, any approved changes thereto, the monthly expenditures, the cumulative expenditures, and the cumulative forecasted expenditures); (c) future key tasks; and (d) significant issues.

APPENDIX E

OFFICIAL AUTHORIZING DOCUMENTS

APPENDIX F

TAX COVENANTS FOR BOND-FUNDED PROJECTS

1. (A) VDOT (the Department) shall not permit the "Proceeds" of any "Commission Bonds" or any "Financed Property" to be used in any manner that would result in either: (1) 5% or more of such proceeds being considered as having been used in any trade or business carried on by any person other than a governmental unit as provided in Section 141(b) of the "Code;" (2) 5% or more of such Proceeds being used with respect to any "output facility" (other than a facility for the furnishing of water) within the meaning of Section 141(b)(4) of the Code; (3) 5% or more of such Proceeds being considered as having been used directly or indirectly to make or finance loans to any person other than a governmental unit, as provided in Section 141(c) of the Code; or (4) more than an aggregate of \$15,000,000 of Proceeds of any single Commission Bond issue being considered as having been used in any trade or business, any output facility or to make or finance loans as described in (1), (2) or (3) above; **provided, however,** that if HRTAC (the Commission) and the Department receive an opinion of nationally recognized bond counsel concluding that such use or action will not affect the exclusion of interest on the Commission Bonds from gross income of the holders thereof for federal tax purposes under existing law, the Department need not comply with such restrictions.

(B) Notwithstanding the foregoing, the Department and the Commission agree that the provisions herein shall not apply to Proceeds of Commission Bonds derived from "qualified bonds" (as defined in Section 141(e) of the Code (or any successor provisions thereto or regulations thereunder)) the Commission may from time to time issue. In the event any such "qualified bonds" are issued by the Commission, the Department agrees that it will not permit Proceeds of Commission Bond derived from such "qualified bonds" to be used in a manner that fails to comply with the provisions of Section 141(e) and 142(a) of the Code (or any successor provisions thereto or regulations thereunder). The provisions of this subparagraph (B) shall not negate any provision in the Agreement or other agreement between the Commission and the Department that requires mutual consent of the parties or Commission approval of a concession arrangement in respect of the Project.

2. the Department agrees not to requisition or spend the proceeds of any the Commission Bond for any cost of the Project not constituting a "Capital Expenditure."

3. Except as may be described in writing to the Commission, the Department neither has on the date of this Agreement nor expects to have after this date any funds that are restricted, segregated, legally required or otherwise intended to be used, directly or indirectly, for the purposes for which the Department is receiving or may receive Proceeds of Commission Bonds.

4. The Department acknowledges that it may have to provide detailed information about the investment of the amount of any requisition unless (i) payments are remitted directly by the Commission to the contractors/vendors, or (ii) the Department remits payment to the contractors/vendors within five banking days after the date on which the Commission advances the amount of the requisition. The Commission may request the detailed information in order to compute the rebate liability

to the U.S. Treasury on the Commission's bonds or other debt financing pursuant to Section 148 of the Code. In addition, the Department shall provide the Commission with any further information reasonably requested by the Commission from time to time concerning the matters described in this Appendix F.

5. The following terms have the meanings assigned to them below whenever they are used in this Appendix F.

"Capital Expenditure" means any cost of a type that is properly chargeable to capital account (or would be so chargeable with (or but for) a proper election or the application of the definition of "placed in service" under Treas. Reg. § 1.150-2(c)) under general federal income tax principles, determined at the time the expenditure is paid.

"Code" means the Internal Revenue Code of 1986, as amended.

"Financed Property" means any property financed in whole or in part by any allocation of Commission Bond Proceeds.

"Commission Bond" means any Commission bond or other debt instrument that is a "tax-exempt bond" or a "tax-advantaged bond" (as defined in Treasury Regulations Section 1.150-1(a)).

"Proceeds" means the sale proceeds of any Commission Bond, together with the investment earnings on such proceeds, to the extent allocated to the Project.