

# SMART SCALE PROPOSED PROJECT CANCELLATION

## INTERSECTION REALIGNMENT ROUTE 220 AND ROUTE 40 UPC 111369 – SALEM DISTRICT

Commonwealth Transportation Board

Kimberly Pryor – Director, Infrastructure Investment

*December 2021*

# SMART SCALE Policy - Project Cancellation

## SMART SCALE Policy on Project Cancellation, February 2020


- A project that has been selected for funding through either the High Priority Projects Program or Construction District Grant Program may be cancelled only by action of the Board

# Project Information

## Route 220 and Route 40 Intersection Realignment UPC 111369

- Submitted by the Town of Rocky Mount in Round 2 of SMART SCALE
  - Total Original Project Cost: \$4,936,472
  - Total SMART SCALE Request: \$4,926,472
  - Request funded with DGP funds
- Project is VDOT administered
  - Project has not yet started
  - \$0 has been spent to date
- Original Scope Included:
  - Realignment of Route 40 to eliminate the current offset and create a single signalized intersection at Route 220

# Project Location



<p>Stone Engineering P.O. Box 1000, Lynchburg, VA 24502 (434) 448-0078 (434) 448-0080 fax</p>													
DESIGN	RES												
DRAWN	RES												
CHECK	RES												
<p><b>AREA 2 - Alternate 1 PELL AND FRANKLIN FOUR-WAY TRM Six-Year Plan TOWN OF ROCKY MOUNT FRANKLIN COUNTY, VIRGINIA</b></p>													
DATE	03/15/19												
SCALE	1" = 40'												
SHEET	01 of 02												
PROJECT NUMBER	12001												
<table border="1"> <thead> <tr> <th>NO.</th> <th>DATE</th> <th>REVISIONS</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> <td> </td> </tr> <tr> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table>		NO.	DATE	REVISIONS									
NO.	DATE	REVISIONS											

# Project Snapshot

	Original Application
Total \$	\$4.9M
SMART SCALE \$	\$4.9M (DGP)
Score	9.4
Funding Scenario	12/17
Expenditures	\$0K
Current Project Estimate	\$4.9M

# Change in Project Design

## What changed after project selection?

- Property owners directly adjacent to the intersection made investments to the property significantly increasing the cost of right-of-way impacts
- Alternatives were developed and reviewed with the Town, but most still had significant right-of-way impacts or did not achieve the same benefits
- The Town of Rocky Mount passed a resolution cancelling the project on November 8, 2021

# Recommendation for Action

- **Approve proposed project cancellation in January**
- **Transfer funds back to the Salem District Grant Program balance entry (UPC -21767)**

