

SMART SCALE PROPOSED PROJECT CANCELLATION

ROUTE 31 BICYCLE ACCOMMODATION (UPC 115511) – HAMPTON ROADS DISTRICT

Commonwealth Transportation Board

Kimberly Pryor – Director, Infrastructure Investment

December 6, 2022

SMART SCALE Policy - Project Cancellation

SMART SCALE Policy on Project Cancellation, December 2021


- A project that has been selected for funding through either the High Priority Projects Program or Construction District Grant Program may be cancelled only by action of the Board

Project Information

Route 31 Bicycle Accommodations UPC 115511

- Submitted by Surry County in Round 3 of SMART SCALE
 - Total Original Project Cost: \$9,600,000
 - Total SMART SCALE Request: \$9,600,000
 - Request funded with DGP funds
- Original Scope Included:
 - 4 miles of 5-foot wide shoulder improvements on Route 31 in Surry County from the Town of Surry to the Jamestown Scotland Ferry
 - Project is VDOT administered and the Preliminary Engineering phase has started

Project Location



Project Snapshot

	Original Application
Total \$	\$9.6M
SMART SCALE \$	\$9.6M (DGP)
Score	1.8
Funding Scenario	26/32
Current Project Estimate	\$15.6M

Change in Project Cost

What changed after project selection?

- The project is planned through a corridor with significant right-of-way constraints and utility impacts (waterline)
- These cost were not fully addressed in the application estimate
- On November 3, 2022 the Surry County Board of Supervisors recommended cancellation of the project

Recommendation for Action

- **Approve proposed project cancellation in January**

