

2027 – 2030 Statewide Transportation Improvement Program (STIP) Development Schedule

	<p>June 2025 – August 2025</p> <ul style="list-style-type: none"> • Early coordination with VDOT, DRPT, Metropolitan Planning Organizations (MPOs), and Planning District Commissions (PDCs) on TIP/STIP project list development • STIP Workflow site enabled for information sharing amongst VDOT and external stakeholders
	<p>October 2025 – January 2026</p> <ul style="list-style-type: none"> • Develop planned obligations for MPO and rural area projects based on project lists
	<p>February 2026 – March 2026</p> <ul style="list-style-type: none"> • MPOs prepare draft TIPs and conduct public involvement • Rural area project information released to Districts/PDCs
	<p>April 2026</p> <ul style="list-style-type: none"> • MPOs approve TIPs and submit to VDOT/DRPT for inclusion in draft STIP
	<p>April 2026 – May 2026</p> <ul style="list-style-type: none"> • VDOT/DRPT prepare draft 2027 – 2030 STIP and conduct public involvement • Draft STIP posted to VDOT website for public comment
	<p>July 2026</p> <ul style="list-style-type: none"> • VDOT/DRPT finalize STIP and submit to FHWA and FTA for approval
	<p>September 2026</p> <ul style="list-style-type: none"> • FHWA and FTA approve 2027-2030 STIP
	<p>October 2026</p> <ul style="list-style-type: none"> • VDOT and DRPT post approved 2027 - 2030 STIP on websites • MPOs post approved TIPs on MPO websites