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Title: Performance Policy for Locally Administered Projects 
 
WHEREAS Virginia’s transportation program delivery is a collaborative approach with 

local governments whereby local governments provide significant fiscal resources to the 
program and administer a large percentage of the Six Year Improvement Program (the Program) 
of projects; and  
 

WHEREAS, delivering the transportation system is a collective responsibility of the 
state and local governments, requiring all parties to meet reasonable performance expectations to 
ensure the successful delivery of the program and so that the fiscal and stewardship obligations 
to the State and federal government, as well as to the citizens of the Commonwealth, can be met; 
and 

    
WHEREAS, the Virginia Department of Transportation (VDOT) has implemented 

means, utilizing appropriate metrics, to assess the performance of VDOT’s construction and 
maintenance programs, and periodically reports to the Commonwealth Transportation Board 
(Board) on the performance of those programs; and 

 
WHEREAS, successful delivery of the Program requires strong partnerships with the 

localities including reasonable State oversight of projects delivered in whole or in part with State 
or federal resources; and 
 

WHEREAS, VDOT provides oversight, guidance, and training as necessary, to support 
locally administered projects, recognizing that local governments are responsible for successfully 
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delivering projects on time, on budget, with quality workmanship and in accordance with 
applicable federal and state requirements; and 

  
 WHEREAS, recognizing that when localities administering multiple projects fail to meet 
minimum expectations for reasonable progress toward project completion, there is a negative 
impact on the performance of the entire locally-administered projects program, the Board desires 
to facilitate acceptable performance in the delivery of locally-administered projects; and   
 
 WHEREAS, VDOT has established the Locality Sustained Performance Program, 
collaborating with local governments to identify the following as appropriate performance 
measures that reflect the oversight and stewardship of VDOT as well as the flexibility necessary 
for localities in the administration of projects: 1) On-time performance for past and currently 
active projects, 2) Reasonable progress meeting project authorization schedules, and 3) Fiscal 
accountability measuring reasonable expenditure of available allocations. 
 
NOW THEREFORE, BE IT RESOLVED, that the Board, as a matter of policy, hereby directs 
VDOT as follows:  

 
Annually conduct performance reviews for localities administering Program projects, in 
accordance with VDOT’s Locality Sustained Performance Program, and report to the 
Board the result of such reviews. 
 
For any locality identified as having not met performance measures established in the 
Locality Sustained Performance Program, VDOT shall collaborate with the locality to 
identify the causes and establish actions to be taken to improve performance across their 
portfolio of projects, and document such in a Project Development Improvement Plan 
(Plan). The results of any Plan shall be included in the annual report to the Board.   
 
Plans shall include appropriate measures and administrative actions to ensure that 
reasonable progress and/or fiscally judicious use of allocations is made on identified 
projects. Such actions may include but are not limited to: deallocation of state-controlled 
funds, cancellation of projects, VDOT assumption of project administration, and/or 
denial of future requests for the locality to administer new projects.  
 
Provide, as part of the annual assessment as warranted, recommendations to the Board 
based on locality performance, regarding locality access to future Board appropriations 
from any program administered by the Board, where such actions are in the best interest 
of the Commonwealth. 

 
#### 
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Issue: When localities administering multiple projects fail to meet minimum expectations for reasonable 
progress toward project completion, there is a negative impact on the performance of the entire locally-
administered projects program, which comprises a large percentage of the Six Year Improvement 
Program (SYIP). In recognition of the foregoing, the Commonwealth Transportation Board (CTB) desires 
to facilitate acceptable performance in the delivery of locally-administered projects by directing the 
Virginia Department of Transportation (VDOT) to (i) annually conduct performance reviews for localities 
administering projects in the Six Year Improvement Program, in accordance with VDOT’s Locality 
Sustained Performance Program, and report to the CTB the result of such reviews and (ii) take other 
actions to ensure that reasonable progress and/or fiscally judicious use of allocations is made on identified 
projects in the locally-administered projects program. 
  
Facts: There are over 1,300 projects, with a total value of $2.7B being administered by 125 localities in the 
current Six Year Improvement Program (SYIP). Forty-nine localities, each administering more than five 
projects in the SYIP, account for 88% of the number and 95% of the total value of those projects. Poor 
performance by such localities administering multiple projects has a negative impact on the entire locally 
administered projects program. 
 
Since late 2021 VDOT has engaged with local and VDOT stakeholders to identify quantitative performance 
metrics that measure the key indicia of performance that reflect the oversight and stewardship of VDOT as 
well as the flexibility necessary for localities in the administration of projects Those stakeholders identified 
on-time performance, reasonable project progress, and fiscal management as the three primary measures of 
success.  
 
Using those measures, VDOT has developed a Local Sustained Performance Program (LSPP) that will       
(i) identify those localities which fail to meet specific performance metrics; (ii) identify the root causes of 
the deficient performance; (iii) provide for appropriate remedial actions, including the collaborative 
development of Project Development Improvement Plans (Plans); and (iv) in those cases when such Plans 
do not yield improved performance, provide for actions that include but are not limited to deallocation of 
state-controlled funding, VDOT assumption of project administration, cancelation of projects, and/or denial 
of future requests for the locality administration of new projects.    
 
VDOT will provide annual updates to the Board on the progress of the LSSP and will publish a report card 
identifying those localities exhibiting deficient performance along with the metrics those localities are 
failing to meet.  Based on the progress or failure of these localities to improve performance, VDOT will 
provide recommendations to the Board regarding the need for future action to address project performance. 
 
Recommendation: VDOT recommends the approval of the attached resolution entitled, Performance 
Policy for Locally Administered Projects. 
 
Action Required by the CTB: Consideration of and approval, as appropriate, of the proposed resolution. 
 
Result, if Approved: VDOT will begin implementation of the LSSP as described.   
 
Options: Approve, Deny, or Defer. 
 
Public Comments/Reactions: None 
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